



<b>Event:</b>	Bloodstock Festival 2024
<b>Site Schedule:</b>	Version 1
<b>Location:</b>	Causton Hall Derbyshire
<b>Show day:</b>	Thursday 8th - Sunday 11th August 2024
<b>Build start:</b>	Monday 29th July
<b>Build End:</b>	Friday 16th August

Travel Zone Key	
Red Zone	22:00 - 08:00
Amber Zone	06:00-09:30 / 17:00 - 22:00
Green Zone	09:30 - 17:00

Route Key	
Burton on Trent	
Waton on Trent	
AS13 Tamworth	

Date	Time	Type of work	Supplier	Travel Zone (R/A/G)	Type of Vehicle	Quantity	Route
<b>Tuesday 30th July</b>							
<b>Site</b>							
	08:00 - 20:00	Plant Delivery - 08:00	plant hire		Low Loader	2	
	08:00 - 20:00	1 x RTFL, 1 9M Tele	plant hire		Low Loader	3	
	08:00 - 20:00	Sleeper Units x 8	Garic		Truck	2	
	08:00 - 20:00	<b>First cabin deliveries</b>	cabins		Truck	1	
	08:00 - 20:00	Site office, security cabin, power, internet, crew dry cabin, VIP dressing room			Truck	2	
	20:00 - 08:00	First toilet delivery					
		2x site office PJ, 10x Contractors PJ, 2x waste tanks, 2x main stage	toilets		Car with Trailer	1	
		First power delivery	power				
		Power to sleepers and site office, security, internet and power cabin installed			Truck	1	
		radios	radios		Van	1	
		Fencing delivery - 8 loads	fencing		Truck	10	
		Installation of hoarding - in overflow car park	fencing				
		Internet Installed in site office (AM)	internet		Car	1	
		Site scaffolding delivered (PM)	scaffold				
		Trackway install begins - 08:00	trackway		Truck	1	
		Truck with panels on from 8am for Bunkabin install, main stage pad					
		Buggys delivery (x8) - label road legal buggy on arrival	buggys		Van and trailer	1	
		Concept products delivery	site consumables		Van	1	
		Plumbers to connect bunkabins by end of day (1 arctic around midday)	plumbing		Truck	1	
		Fire extinguishers delivery	fire		Van	1	
		First delivery of furniture	furniture		Van	1	
		3x access cages, safe delivery	plant hire				
<b>Wednesday 31st July</b>							
<b>Site</b>							
	08:00 - 20:00	Plant delivery - 09:30 or later	plant hire		Low loader	2	
	08:00 - 20:00	4x 12m Tele, 4x RTFL, 2x pickers, 2x extension forks					
	08:00 - 20:00	Contractor shower units delivery (4 bay shower unit)	showers		Car with Trailer	1	
	08:00 - 20:00	First bins delivered	bins				
	20:00 - 08:00	Fencing deliveries continue - 4 Loads	fencing		Truck	10	
		Coupler standard - 1 950					
		Crowd control barrier - 900					
		Serious Stages arrive on site	stages		Truck	2	
		Cabin install continues	cabins		Truck	4	
		start site build - bar marquee & tea tent first	big tops		Van with Trailer	2	
<b>Thursday 1st August</b>							
<b>Site</b>							
	08:00 - 20:00	Trakmats, Terrapas, 4x LD20 delivery	trackway		Truck	1	
	08:00 - 20:00	Stage pad complete, trackway install continues					
	08:00 - 20:00	Fencing deliveries continued (4 loads)	fencing				
	08:00 - 20:00	2x Stores delivered	containers				
		Cabin install continues	cabins		Truck	4	
<b>Friday 2nd August</b>							
<b>Site</b>							
	08:00 - 20:00	Stage build begins	stages		Truck	2	
	08:00 - 20:00	Big Top build starts	bigtops		Truck	2	
	08:00 - 20:00	Rest of bins delivered	bins				
	08:00 - 20:00	Cabin install continues	cabins		Truck	4	
	08:00 - 20:00	Final Fencing delivered (4 loads)					
	20:00	Plumbing engineer onsite	plumbing				
	20:00 - 08:00	1 arctic deliver to site 11am (Telehandles needed 2hrs)	vip structures		Trucks	1	
		Jager Stretch Tent Install	stretch tents				
		marquee build continues	marquees		Van with Trailer	2	
		Set up Fat Franks (Trailer)	Fat Franks				
<b>Production</b>							
		3x trailers delivered to site - parked out from site (subject to Oil's approval) shunted in a	production				
		Delivered between 2nd & 5th - Sophie Stage					
<b>Saturday 3rd August</b>							
<b>Site</b>							
	08:00 - 20:00	Medical cover on site	H&S				
	08:00 - 20:00	Big Top build continues	bigtops		Truck	2	
	08:00 - 20:00	Concessions start to arrive	catering concessions				
	08:00 - 20:00	Stage build continues	stages		Truck	2	
	08:00 - 20:00	Marquee build continues	marquees		Van with Trailer	2	
	20:00	Marquee (Chinese Hat) delivered	marquees				
	20:00 - 08:00	Jager stretch tent delivered	stretch tent				
		Fat Franks marquee set up	Fat Franks				
<b>Sunday 4th August</b>							
<b>Site</b>							
	08:00 - 20:00	Marquee build continues	Marquees		Van with Trailer	2	
	08:00 - 20:00	Toilets continue	toilets		Car with Trailer	6	
		Internet installed (Production/AL/Box Office/VIP Box Office)	internet				
		Kitchen load in - 8am	crew catering		Luton Van	1	
		Exhibition Delivery and install	ram gallery		Van	2	
<b>Monday 5th August</b>							
<b>Site</b>							
	08:00 - 20:00	Fencing around round house	Site crew				
	08:00 - 20:00	Catering from lunch	crew catering				
	08:00 - 20:00	8 x FELs & 80 x 1100s delivery	bin delivery		Truck	4	
	08:00 - 20:00	Marquees complete EOP- Arena welfare / Medical / Covid / Rock Society / Main entrance	marquees		Van with Trailer	2	
	08:00 - 20:00	Merchandise load in	dom				
	08:00 - 20:00	1 x 4 - bay shower unit delivery (contractors)	showers		Car with Trailer	6	
	20:00 - 08:00	12x Main Water coolers delivered	water coolers				
	08:00 - 20:00	Cabins powered	power				
		lowerlight delivery, installation	power				
		Generators arrive	power				
		mainstage & sophie stage rigging power required EOP	power				
		Water filled barrier delivery - 40	water barrier		Truck	1	
		Scaff structure for merch build	scaff poles		Van	1	
		Fire extinguishers second delivery	fire safety				
		1 arctic delivery to site at 3pm (Telehandler needed 2hrs)	vip structures				
		1x32amp 3 phase for accommodation units					
		Buggy x5	buggyhire		Van with Trailer	1	
		Engineer onsite	water				
		Tour Supply Cabin delivered	tour cabin				
		Funfair onsite	funfair x 2 rides		Truck	4	
		Tour Bus for AL Arrives	sleeper				
		Second delivery of furniture	furniture		Truck	1	
		Bars infrastructure completed by end of day					
		Second delivery of radios (85)	radios		Van	1	
<b>Production</b>							

		RDS - rigging / lighting / trucks and crew bus arrive around midday (32/3 power required)	production		Truck	4
<b>Sponsors</b>						
					Truck	1
<b>Tuesday 6th August</b>						
<b>Site</b>						
08:00 - 20:00		Delivery 4x Shower units	showers		Car and Trailer	4
08:00 - 20:00		Buggy Delivery x 4	buggyhire		Van	1
20:00 - 08:00		Fel and 1100's delivery complete	cleaners		Truck	2
08:00 - 20:00		All Toilets and Showers in Campsite to be complete by EOP	toilets			
		Exhibition build complete (PM)	ram gallery		Van	2
		New blood rigging power required EOP	power		Truck	1
		all campsites ready end of play	power			
		Medical onsite	medical			
		7.5 Tonne Tall Lift Truck delivered	Nationwide			
		1 x 7.5t Flatbed	FLATBED			
		Campsite and Entrance WIFI to be ready EOP	INTENET			
<b>Production</b>						
		PA load in - main stage	stage audio		Truck	2
<b>Sponsors</b>						
<b>Wednesday 7th August</b>						
<b>Site</b>						
08:00 - 20:00		T Shield install 08:00	t shield		Van	1
08:00 - 20:00		Concession Power turned on - AM	power		Truck	1
		compound delivery/build	atm			
		All concessions loaded in EOP	catering concessions			
08:00 - 20:00		Medical cover onsite	EMS			
20:00 - 08:00		Posters	Pop Art			
09:00 - 20:00		Lane closure, dual carriageway up to 40mph, pedestrian light system	GTM Derby			
		cleaners on site	Estate Cleaners			
		FOS barriers install Sohie, New Blood, Jager (12pm)	Entertee			
		shepherd huts being delivered	A&E Adventures		Van	1
08:00 - 20:00		100x Fold tables delivery	GT Trax		Truck	1
		3 x 17 Seater Minibus	Nationwide			
		100x Wheelbarrows delivered	Jolly Green Sherpas			
		Drug Dogs on site	Inquest Canine			
<b>Production</b>						
		Sophie and New Blood cre on site	Razorline		Truck	2
<b>Thursday 8th August</b>						
<b>SHOW DAY 1</b>						
<b>Friday 9th August</b>						
<b>SHOW DAY 2</b>						
<b>Saturday 10th August</b>						
<b>SHOW DAY 3</b>						
<b>Sunday 11th August</b>						
<b>SHOW DAY 4</b>						
<b>Monday 12th August</b>						
<b>SITE</b>						
08:00 - 20:00		<b>PRODUCTION CLEAR OF MAIN STAGE BY 09:00</b>				
08:00 - 20:00		<b>13:00 Campsite closes</b>				
14:00 - 20:00		Shuttle Buses	Big Green Coaches		Shuttle buss	4
		Medical cover on site	medics			
		FOS barrier and T-shields removed	barriers and steel shield		Truck	1
08:00 - 20:00		Main stage dismantle begins - 12pm	stage			
08:00 - 20:00		2x buggies collected	buggies			
20:00 - 08:00		LED signs collected	led signs		Van	1
		Estate Cleaners on site	Estate Cleaners			
08:00 - 20:00		12:00 2x ROROs delivered for tent disposal				
		Lane closures re-open	GTM Derby			
		Cash machines off site (PM)	atms			
		Toilets collected	toilets		Car with Trailer	8
		Exhibition dismantle	ram gallery		Van	4
		Welfare off site	welfare			
		13:00 Fire cover off site + first fire extinguisher collection	fire safety		Van	1
		Tower lights collected in and generators start to leave	power		Trucks	2
		Cabins and marquees start to be stripped for collections	power			
		Scaff structure dismantle	scaffold		Van	1
		shepherd huts being collected	crew catering huts		Luton Van	1
					Van	1
<b>Tuesday 13th August</b>						
<b>SITE</b>						
08:00 - 20:00		11x shower units collected (VIP, accessible, contractors & public)	Excloosive		Van with Trailer	8
		100x Fold tables collected	tables		Truck	1
		AJ Bigtops Big Top load out begins	bigtops		Truck	2
08:00 - 20:00		Main stage dismantle continues	stage		Truck	2
20:00		1100s & FELs removed	bins		Truck	2
20:00 - 08:00		Marquee load out begins (VIP Big Top & Entrance Shelters)	marquees		Van and Trailer	2
		Marquee (Chinese Hat) Collected	marquees			
		Cabins collected (9 cabins)	cabins		Truck	6
		Toilets collected	toilets			
		watercoolers collected	water coolers			
		Jager stretch tent collected	stretch tent			
		Internet removed	internet			
		85x site radios collected	radios		Van	1
		Security Radios collected	radios			
		Concessions load out complete	catering concessions			
		2 loads of fencing collected	fencing		Trucks	3
					Trucks	1
		Furniture Collection	furniture		Trucks	1
		7.5 T Flatbed Collected	flatbed		Truck	1
		Buggy x5 collected	buggys		Van with Trailer	1
<b>Wednesday 14th August</b>						
<b>SITE</b>						
08:00 - 20:00		Engineer on site (Artic collected)	TESS			
08:00 - 20:00		Plant collection - 2 pickers	plant hire		Truck	2
08:00 - 20:00		4 Loads collected	fencing		Truck	8
20:00 - 08:00		Post Rammers Tool Vault Cat Scanner - Collected	plant		Van	1
		Toilets Collected	toilets		Van with Trailer	6
		Tour Supply Cabin delivered	cabins			
		Cabins collected (23 cabins)	cabins		Truck	8
		Marquee load out continues	marquees		Van and Trailer	2
		Trakway removal commences	trakway			
		Cash Machines Collected	atm			
		Marquee load out completed	big tops		Truck	2
		Main stage dismantle completed	main stage		Truck	4
<b>Thursday 15th August</b>						
<b>SITE</b>						
08:00 - 20:00		Sleeper Units Collected	sleeper units		Truck	2
08:00 - 20:00		1x Contractor shower unit collected	shower		Van with Trailer	6
08:00 - 20:00		Fire extinguishers 2nd collection	fire			
08:00 - 20:00		all power kit offsite except for power to site office and security	power		Truck	1
		Buggy x5 collected	buggys		Van and Trailer	1
		8 Loads collected	fencing		Truck	8
		LD20, trakmats & terraplas collected- trakway removal complete	trackway		Truck	1
		2x RTFL & 4 x 12m Tele collected	plant hire		Truck	2
		Final fire extinguishers collected	fire safety		Van	1
		Crew accreditation box collected	box office			

		Marquee load out completed EOP	marquees		Van and Trailer	2	
		Internet removed (end of play)	Internet				
Friday 16th August							
<b>SITE</b>							
	08:00 - 20:00	Remaining fence collected - 3 loads	fencing		Truck	4	
	08:00 - 20:00	Engineer on site - collection	plumbing		Flatbed	1	
	08:00 - 20:00	Remaining plant collection - 3 x RTFL, 1X 9M Tele, 1 x 12M Tele, 2x extensions	scaffold		Truck	2	
		Scaffolding collected	scaffold				
		Radios collected	radios		Van	1	
	08:00 - 20:00	Site office cabin power disconnected and final power offsite	power		Truck	1	
		Furniture collected (100 samsonites, 50 trestles)	furniture		Luton Van	1	
		2x FELs removed	bins		Truck	1	
		Buggy x3 collected	buggys		Van with Trailer	1	
		Final toilets (site office) collected	toilets		Van with Trailer	1	
		Cabins collected (13 cqbins)	cabins		Truck	2	
		<b>SITE CLEAR</b>					